



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

### Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/03/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>			
--	--	--	--

*Equipment On-Site*  
None

<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 72.0 F Max – 91.0 F	<i>Humidity</i> Min – 61 % Max – 100 %	<i>Conditions</i> Mostly Cloudy w/ Fog
---	---	---	---

*Site Activities*  
None

*Materials Delivered*  
None

*Materials Removed*  
None


*Laboratory and Field Testing Performed*  
None

*Meetings/Discussions*  
None

*Safety Concerns*  
None

*Problem Areas/Additional Comments*  
None

**INSPECTOR OR REPRESENTATIVE**

<i>Date</i> 9/3/18	<i>Typed or Printed Name and Title</i> JOE SAWRYSIAK	<i>Signature</i> 
-----------------------	---	--



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

### Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/04/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>			
--	--	--	--

*Equipment On-Site*  
None

*Start Time – No Work*  
*Stop Time – No Work*

*Temperature*  
Min – 75.0 F Max – 96.0 F

*Humidity*  
Min – 46 % Max – 100 %

*Conditions*  
Fair to Mostly Cloudy

*Site Activities*  
None

*Materials Delivered*  
None

*Materials Removed*  
None

*Laboratory and Field Testing Performed*  
None

*Meetings/Discussions*  
None

*Safety Concerns*  
None

*Problem Areas/Additional Comments*  
None

**INSPECTOR OR REPRESENTATIVE**

*Date*  
9/4/18

*Typed or Printed Name and Title*  
JOE GAURYSIAK

*Signature*




U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

### Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/05/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 74.0 F Max – 90.0 F	<i>Humidity</i> Min – 63 % Max – 100 %	<i>Conditions</i> Fair w/ Fog early
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/5/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK		<i>Signature</i> 




U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/06/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 77.0 F Max – 94.0 F	<i>Humidity</i> Min – 57 % Max – 94 %	<i>Conditions</i> Fair to Mostly Cloudy
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/6/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK	<i>Signature</i> 	



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

### Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/07/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>			
--	--	--	--

*Equipment On-Site*  
None

<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 73.0 F Max – 86.0 F	<i>Humidity</i> Min – 72 % Max – 97 %	<i>Conditions</i> Mostly Cloudy w/ Light Rain Precipitation = 0.08"
---	---	--	---

*Site Activities*  
Prior to heavy rain and winds over the weekend, the tarps were repositioned and secured with additional dunnage.

*Materials Delivered*  
None

*Materials Removed*  
None


*Laboratory and Field Testing Performed*  
None

*Meetings/Discussions*  
None

*Safety Concerns*  
None

*Problem Areas/Additional Comments*  
None

**INSPECTOR OR REPRESENTATIVE**

<i>Date</i> 9/7/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK	<i>Signature</i> 
-----------------------	---	--



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/10/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>			
--	--	--	--

*Equipment On-Site*  
None

*Start Time – No Work*  
*Stop Time – No Work*

*Temperature*  
Min – 61.0 F Max – 72.0 F

*Humidity*  
Min – 87 % Max – 100 %

*Conditions*  
Light to Heavy Rain  
Precipitation = 1.21"

*Site Activities*

An area of the tarp was damaged over the weekend and ripped. A 20' x 20' section of tarp was placed over the area early in the morning and secured. Once the rain slowed down, an additional 20' x 110' section of tarp was placed on top of previous tarps and secured down with sand bags, dunnage and asphalt cores.

*Materials Delivered*  
None

*Materials Removed*  
None

*Laboratory and Field Testing Performed*  
None

*Meetings/Discussions*  
None


*Safety Concerns*  
None

*Problem Areas/Additional Comments*  
None

**INSPECTOR OR REPRESENTATIVE**

*Date*  
9/10/18

*Typed or Printed Name and Title*  
JOE GAWRYSIAK

*Signature*  





U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/11/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 67.0 F Max – 82.0 F	<i>Humidity</i> Min – 88 % Max – 100 %	<i>Conditions</i> Mostly Cloudy w/ Light Rain Precipitation = 0.09"
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/11/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK	<i>Signature</i> 	




U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/12/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 74.0 F Max – 85.0 F	<i>Humidity</i> Min – 77 % Max – 100 %	<i>Conditions</i> Mostly Cloudy w/ Fog
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/12/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK	<i>Signature</i> 	




U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

### Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/13/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 72.0 F Max – 76.0 F	<i>Humidity</i> Min – 91 % Max – 100 %	<i>Conditions</i> Mostly Cloudy w/ Fog
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/13/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK		<i>Signature</i> 



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

*Inspection Date*  
09/14/2018

*Project Name*  
Reflective Cracking  
Outdoor Phase I

<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>	<i>Contractor &amp; # of Personnel</i>
<i>Equipment On-Site</i> None			
<i>Start Time – No Work</i> <i>Stop Time – No Work</i>	<i>Temperature</i> Min – 69.0 F Max – 75.0 F	<i>Humidity</i> Min – 90 % Max – 100 %	<i>Conditions</i> Mostly Cloudy w/ Rain Precipitation = 0.30"
<i>Site Activities</i> None			
<i>Materials Delivered</i> None			
<i>Materials Removed</i> None			
<i>Laboratory and Field Testing Performed</i> None			
<i>Meetings/Discussions</i> None			
<i>Safety Concerns</i> None			
<i>Problem Areas/Additional Comments</i> None			
<b>INSPECTOR OR REPRESENTATIVE</b>			
<i>Date</i> 9/14/18	<i>Typed or Printed Name and Title</i> JOE GAWRYSIAK		<i>Signature</i> 