

## **Reflective Cracking Construction Notes**

**Date:** December 16, 2014

**Project:** Reflective Cracking Indoor Phase IV

**Weather:**

	6:54 AM	4:54 PM
Temperature (°F):	27.0	48.9
Dew Point (°F):	26.1	46.9
Humidity (%):	96	93
Visibility (Miles):	0.2	3.0
Wind (MPH):	Calm	13.8 SE
Conditions:	Light Freezing Fog	Rain

**Working Hours:** 7:00 AM – 4:30 PM

**Sub-Contractor(s):** ARA, JBT Contractors

**Personnel:** (1) technician (ARA), (1) supervisor, (1) operator, (1) laborer (JBT)

**Equipment:** (1) backhoe, (1) tandem dump truck, (1) articulated dump truck, hand tools

**Reflective Cracking Construction Notes:**

JBT demobilized some of their equipment from the NAPTF back to Building 207A and hauled away the remainder of the stockpile of P-209 that had been used to support the lead-in area slab.