
 
Temperature: N/A 
 
Reflective Cracking: 
The construction of the supplementary study site was completed during the last week of March. A 
total of 8 asphalt strain gages and 3 thermocouples were installed. The focus of the following 3 
months will be placed on material characterization. It is expected that the construction of the 
reflective cracking site will be finished by the end of July, 2011. 
 
 


