
Reflective Cracking Construction Notes 

 

Date: December 19, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F): 35.1  39.9 
Dew Point (°F): 26.1  24.1 
Humidity (%): 70  53 
Visibility (Miles): 10.0  10.0 
Wind (MPH): 9.2 W  11.5 WNW 
Conditions: Overcast  Clear 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): SVT, ARA 

 

Personnel: (1) engineer (SVT), (1) technician (ARA) 

 

Equipment: (1) cut-off saw, (1) walk-behind saw, hand tools 

 

Reflective Cracking Construction Notes: 

SRA and ARA technicians removed the formwork from the Phase IV paving. The 2x4s that 

Glasgow had set to fill in the gap between the West end of the test rig and the adjoining concrete 

curb during the paving of each lift were slightly staggered and could not be cleanly removed by 

conventional methods. Therefore, a cutoff saw and a walk-behind saw were used to cut through 

and break up the layers of wood and asphalt atop the gap in order to re-open the gap and allow 

free movement of the West test rig slab, as shown below in Figure 1. 

 

SRA and ARA personnel also wired the (2) replacement asphalt strain gauges (EGs), which were 

embedded in the first lift of P-401 in the North test item during the paving operation, into the data 

acquisition system. 

 

Glasgow, Inc. sent a truck with a lowboy trailer to the NAPTF to pick up the IR Blaw Knox 

paver. 
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Figure 1. Removal of Formwork from the Phase IV Paving and Removal of Gap Filler Material. 


