



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/01/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities. COLD WEATHER

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/01/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/04/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities. COLD/Rainy WEATHER

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/04/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/05/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature	Humidity	Conditions
--	-------------	----------	------------

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/05/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/06/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/06/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/07/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/07/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/08/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/08/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/11/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature
High 36 deg. F.
Low 31 deg. F

Humidity
95%

Conditions
Snow, NNE wind at 2 mph

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/11/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/12/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 45 deg. F. Low 39 deg. F	Humidity 98%	Conditions NE wind at 5 mph
--	---	-----------------	--------------------------------

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/12/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/13/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature
High 45 deg. F.
Low 27 deg. F

Humidity
43%

Conditions
W wind at 28 mph

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/13/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/14/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature
High 50 deg. F.
Low 33 deg. F

Humidity
43%

Conditions
SW wind at 15 mph

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/14/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/15/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 60 deg. F. Low 33 deg. F	Humidity 79%	Conditions SSW wind at 15 mph
--	---	-----------------	----------------------------------

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/15/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date

02/18/2019

Holiday

Project Name

TO#15 Ref.

Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM

Stop Time -4:00 PM

Temperature

Humidity

Conditions

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date

02/18/2019

Typed or Printed Name and Title

Khaled Hamad

Signature

Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/19/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature
High 41 deg. F
Low 23 deg. F.

Humidity
34%

Conditions
NNW at 10 mph

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/19/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/20/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 33 deg. F Low 32 deg. F.	Humidity 100%	Conditions ESE at 12 mph. Light Snow
--	---	------------------	---

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/20/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/21/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM
Stop Time -4:00 PM

Temperature
High 52 deg. F
Low 36 deg. F.

Humidity
55%

Conditions
WNW at 10 mph. Cloudy

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date
02/21/2019

Typed or Printed Name and Title
Khaled Hamad

Signature
Khaled Hamad



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/22/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 47 deg. F Low 30 deg. F.	Humidity 49%	Conditions NNW at 7 mph. Cloudy
--	---	-----------------	------------------------------------

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/22/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/25/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 43 deg. F Low 30 deg. F.	Humidity 31%	Conditions WNW at 10 mph. Cloudy
--	---	-----------------	-------------------------------------

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/25/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/26/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 43 deg. F Low 23 deg. F.	Humidity 36%	Conditions W at 16 mph. Mostly Sunny
--	---	-----------------	---

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/26/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/27/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 38 deg. F Low 33 deg. F.	Humidity 51%	Conditions E at 12 mph. Mostly cloudy
--	---	-----------------	--

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/27/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department
of Transportation
**Federal Aviation
Administration**

Construction Progress and Inspection Report

NAPMRC

Inspection Date
02/28/2019

Project Name
TO#15 Ref.
Crack._Outdoor_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 46 deg. F Low 30 deg. F.	Humidity 25%	Conditions NNW at 10 mph. Mostly cloudy
--	---	-----------------	---

Site Activities

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

INSPECTOR OR REPRESENTATIVE

Date 02/28/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------