



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/01/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 43 deg. F Low 36 deg. F.	Humidity 59%	Conditions ENE at 9 mph. cloudy
--	---	-----------------	------------------------------------

Site Activities  

- No Activities.

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/01/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/04/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel  
GDIT 1 Tech

Contractor & # of Personnel

Contractor & # of Personnel

Contractor & # of Personnel

Equipment On-Site  
Sealing Tape

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 41 deg. F  
Low 27 deg. F.

Humidity  
52%

Conditions  
13 mph.

**Site Activities**

- Sealing the sensors connector wiring cable. (1 tech. for 3hrs.)
- No Activities (5hrs)

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

**INSPECTOR OR REPRESENTATIVE**

Date  
03/04/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*

--



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/05/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel  
GDIT 1 Tech

Contractor & # of Personnel

Contractor & # of Personnel

Contractor & # of Personnel

Equipment On-Site  
Sealing Tape

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 37 deg. F  
Low 18 deg. F.

Humidity  
33%

Conditions  
W 15 mph. Sunny

**Site Activities**

- Sealing the sensors connector wiring cable. (1 tech. for 1.5 hrs.)
- No Activities (6.5hrs)

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

**INSPECTOR OR REPRESENTATIVE**

Date  
03/05/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*

--



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/06/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel

Equipment On-Site  
Sealing Tape

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 30 deg. F  
Low 17 deg. F.

Humidity  
34%

Conditions  
NW 20 mph.

Site Activities

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date  
03/06/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/07/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 30 deg. F Low 19 deg. F.	Humidity	Conditions NW 23 mph.
--	---	----------	--------------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/07/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/08/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 41 deg. F  
Low 20 deg. F.

Humidity

Conditions  
NW 10 mph.

Site Activities

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date  
03/08/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/11/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 56 deg. F Low 30 deg. F.	Humidity 24%	Conditions WNW 20 mph.
--	---	-----------------	---------------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/11/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/12/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 47 deg. F Low 39 deg. F.	Humidity 39%	Conditions 19 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

**INSPECTOR OR REPRESENTATIVE**

Date 03/12/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/13/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 47 deg. F  
Low 23 deg. F.

Humidity  
46%

Conditions  
14 mph.

Site Activities

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date  
03/13/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/14/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 60 deg. F Low 50 deg. F.	Humidity 57%	Conditions S 12 mph.
--	---	-----------------	-------------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/14/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/15/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 63 deg. F Low 42 deg. F.	Humidity 74%	Conditions S 16 mph.
--	---	-----------------	-------------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/15/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/18/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 44 deg. F Low 24 deg. F.	Humidity 50%	Conditions 9 mph.
--	---	-----------------	----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/18/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/19/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 48 deg. F Low 27 deg. F.	Humidity 34%	Conditions 13 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/19/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/20/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 51 deg. F Low 23 deg. F.	Humidity 35%	Conditions 15 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/20/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/21/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 51 deg. F Low 44 deg. F.	Humidity 93%	Conditions 31 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/21/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/22/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 51 deg. F Low 40 deg. F.	Humidity 96%	Conditions 28 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/22/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/25/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel  
GDIT-2 labor

Contractor & # of Personnel  
AE Stone-1 Forman, 2  
Labor

Contractor & # of Personnel

Contractor & # of Personnel

Equipment On-Site  

- Hand tools
- Plate compactor

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 61 deg. F  
Low 31 deg. F.

Humidity  
41%

Conditions  
ENE 13 mph.

### Site Activities

- GDIT Labor (1.5 hrs.):
  1. Cover the conduit with P-154
- AE Stone(3.5hrs):
  1. Made sure that the +/-1” P-154 is covering the conduit
  2. Compacted the P-154 on top the conduit
  3. Installed a new silt fence
  4. Established the swale limits
  5. Marked the existing thermo-couples

Materials Delivered  
Silt Fence

Materials Removed  
NA

Laboratory and Field Testing Performed  
NA

Meetings/Discussions  
Discussed the work Plan for the shoulder work.

Safety Concerns  
NA

Problem Areas/Additional Comments  
NA

**INSPECTOR OR REPRESENTATIVE**

Date  
03/25/2019



Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*













U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/26/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 46 deg. F Low 26 deg. F.	Humidity 26%	Conditions NNE 15 mph.
--	---	-----------------	---------------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/26/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/27/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 46 deg. F Low 25 deg. F.	Humidity 43%	Conditions 14 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/27/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/28/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel

Equipment On-Site

Start Time – 8:00 AM  
Stop Time -4:00 PM

Temperature  
High 51 deg. F  
Low 24 deg. F.

Humidity  
43%

Conditions  
13 mph.

Site Activities

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date  
03/28/2019

Typed or Printed Name and Title  
Khaled Hamad

Signature  
*Khaled Hamad*



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

## Construction Progress and Inspection Report

**NAPMRC**

Inspection Date  
03/29/2019

Project Name  
TO#15 Ref.  
Crack.\_Outdoor\_Phase1

Contractor & # of Personnel			
-----------------------------	-----------------------------	-----------------------------	-----------------------------

Equipment On-Site

Start Time – 8:00 AM Stop Time -4:00 PM	Temperature High 64 deg. F Low 49 deg. F.	Humidity 53%	Conditions 15 mph.
--	---	-----------------	-----------------------

Site Activities  

- No Activities

Materials Delivered

Materials Removed

Laboratory and Field Testing Performed

Meetings/Discussions

Safety Concerns

Problem Areas/Additional Comments

### INSPECTOR OR REPRESENTATIVE

Date 03/29/2019	Typed or Printed Name and Title Khaled Hamad	Signature <i>Khaled Hamad</i>
--------------------	---	----------------------------------