

Temperature: N/A

Reflective Cracking:

Some leaking in the cooling unit was observed. We have focused on determining the cause of leaking and preparing a feasible and reliable repair plan. A fixture to fit the MTS machine to perform the AASHTO T 323 test for AC/PCC interface bond characterization has been designed and is in the manufacturing process. A series of laboratory tests using a Texas Overlay Tester is currently scheduled and expected to be completed in July. It is also expected that the construction of the reflective cracking site will start again by the end of August, 2011.