

## **Reflective Cracking Construction Notes**

**Date:** December 31, 2014

**Project:** Reflective Cracking Indoor Phase IV

**Weather:**

	6:54 AM	3:54 PM
Temperature (°F):	24.1	32.0
Dew Point (°F):	17.1	8.1
Humidity (%):	75	37
Visibility (Miles):	10.0	10.0
Wind (MPH):	6.9 W	9.2 W
Conditions:	Clear	Clear

**Working Hours:** 7:00 AM – 4:30 PM

**Sub-Contractor(s):** SVT, ARA, Mike Goffredo Plumbing & Heating

**Personnel:** (1) engineer (SVT), (1) technician (ARA), (1) HVAC technician (Mike Goffredo)

**Equipment:** Hand tools

**Reflective Cracking Construction Notes:**

An HVAC technician from Goffredo Plumbing & Heating installed a replacement oil pressure switch on the reflective cracking chiller.

