

## **Reflective Cracking Construction Notes**

**Date:** January 13, 2015

**Project:** Reflective Cracking Indoor Phase IV

**Weather:**

|                     | 6:54 AM  | 3:54 PM |
|---------------------|----------|---------|
| Temperature (°F):   | 33.1     | 30.0    |
| Dew Point (°F):     | 23.0     | 15.1    |
| Humidity (%):       | 66       | 54      |
| Visibility (Miles): | 10.0     | 10.0    |
| Wind (MPH):         | 17.3 N   | 11.5 E  |
| Conditions:         | Overcast | Clear   |

**Working Hours:** 7:00 AM – 4:30 PM

**Sub-Contractor(s):** ARA

**Personnel:** (1) technician (ARA)

**Equipment:** Hand tools

**Reflective Cracking Construction Notes:**

SRA and ARA personnel continued preparing the asphalt surfaces of the North and South Phase IV test items for the installation of surface strain gauges.