

## Reflective Cracking Construction Notes

**Date:** January 19, 2015

**Project:** Reflective Cracking Indoor Phase IV

**Weather:**

	6:54 AM	3:54 PM
Temperature (°F):	34.0	44.1
Dew Point (°F):	30.0	24.1
Humidity (%):	85	45
Visibility (Miles):	10.0	10.0
Wind (MPH):	10.4 W	17.3 NW
Conditions:	Overcast	Overcast

**Working Hours:** 7:00 AM – 4:30 PM

**Sub-Contractor(s):** ARA

**Personnel:** (1) technician (ARA)

**Equipment:** None

**Reflective Cracking Construction Notes:**

Upon checking the rig data recording in the morning, it was observed that the rig had completed a total of 272 cycles over the weekend. The rig had been programmed on Friday (1/16/2015) to run a total of 200 cycles, however the rig continued to operate beyond 200 cycles and only stopped at a cycle count of 272 when a power outage occurred at the NAPTF at 1:54 am this morning. The data recording captured the 272 cycles with cycle 272 at 356 kb. All other cycles contain 583kb.