

## Reflective Cracking Construction Notes

**Date:** January 27, 2015

**Project:** Reflective Cracking Indoor Phase IV

**Weather:**

	6:54 AM	3:54 PM
Temperature (°F):	23.0	32.0
Dew Point (°F):	19.9	15.1
Humidity (%):	88	50
Visibility (Miles):	1.5	10.0
Wind (MPH):	19.6 NNW	19.6 NNW
Conditions:	Light Snow	Mostly Cloudy

**Working Hours:** 7:00 AM – 4:30 PM

**Sub-Contractor(s):** ARA

**Personnel:** (1) technician (ARA)

**Equipment:** Hand tools

**Reflective Cracking Construction Notes:**

SRA and ARA removed the environmental chamber and began routing the electrical connections of the Phase IV surface strain gauges.