

Reflective Cracking Construction Notes

Date: February 2, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

	6:54 AM	3:54 PM
Temperature (°F):	46.9	39.0
Dew Point (°F):	45.0	36.0
Humidity (%):	93	89
Visibility (Miles):	9.0	10.0
Wind (MPH):	16.1 S	6.9 WSW
Conditions:	Overcast	Overcast

Working Hours: 7:00 AM – 4:30 PM

Sub-Contractor(s): ARA

Personnel: (1) technician (ARA)

Equipment: Hand tools

Reflective Cracking Construction Notes:

SRA and ARA personnel painted the asphalt on top of the joint in white, as shown in figure 1, to facilitate the daily stress survey.



(a)



(b)

Figure 1. Painting the Joint Location.