

Reflective Cracking Construction Notes

Date: February 4, 2015

Project: Reflective Cracking Indoor Phase IV

Temperature:

	6:54 AM	3:54 PM
Temperature (°F):	32.0	43.0
Dew Point (°F):	23.0	30.0
Humidity (%):	69	60
Visibility (Miles):	10.0	10.0
Wind (MPH):	6.9 S	11.5 S
Conditions:	Overcast	Clear

Working Hours: 7:00 AM – 4:30 PM

Sub-Contractor(s): ARA, Farinelli Electric

Personnel: (1) technician (ARA), (1) electrician (Farinelli Electric)

Equipment: Hand tools

Reflective Cracking Construction Notes:

Farinelli Electric began working on the UPS wiring connections and lighting installation.