

Reflective Cracking Construction Notes

Date: February 5, 2015

Project: Reflective Cracking Indoor Phase IV

Temperature:

	6:54 AM	3:54 PM
Temperature (°F):	33.1	28.9
Dew Point (°F):	28.0	1.9
Humidity (%):	82	32
Visibility (Miles):	10.0	10.0
Wind (MPH):	5.8 NW	24.2 NW
Conditions:	Mostly Cloudy	Clear

Working Hours: 7:00 AM – 4:30 PM

Sub-Contractor(s): ARA, Farinelli Electric

Personnel: (1) technician (ARA), (1) electrician (Farinelli Electric)

Equipment: Hand tools

Reflective Cracking Construction Notes:

Farinelli Electric completed the UPS wiring connections and lighting installation.