

## **Reflective Cracking Testing Notes**

**Date:** March 3, 2017

**Project:** Reflective Cracking Indoor Phase 5

**Temperature:** N/A

**Working Hours:** 7:00 AM – 3:30 PM

**Sub-Contractor(s):** N/A

**Equipment:** Hand Tools

### **Reflective Cracking Testing Notes:**

Repairs to the chiller fan motor and control board were completed in the morning on March 3<sup>rd</sup>. Phase V testing began in the afternoon on March 3<sup>rd</sup>.