

Reflective Cracking Construction Notes

Date: October 11, 2016

Project: Reflective Cracking Indoor Phase 5

Temperature:

	7:54 AM	3:54 PM
Temperature (Deg F):	45.0	62.1
Dewpoint (Deg F):	37.0	44.1
Humidity (%):	74	52
Visibility (Miles):	10.0	10.0
Wind (MPH):	3.5 N	11.5 ENE
Conditions:	Clear	Clear

Working Hours: 7:00 AM – 3:30 PM

Sub-Contractor(s): United Concrete

Personnel: (1) Foreman & (1) Laborer

Equipment: Hand Tools

Reflective Cracking Construction Notes:

United Concrete continued to work on the formwork for Reflective Cracking. United completed the formwork for the 1st lift and has completed this phase of the work, as shown below in Figure 1.



Figure 1. Reflective Cracking Formwork